BI 088 Roadside Cleanup

K X7
MasFKiney
Group 1
Date Amount
11/13/19 $1,109.02
11/26/19 $547.67 *
$1,656.69 -
Ledger # Item I Group
,"7‘(% BI 088 Roadside Cleanup $1,656.69
Est. 13 Prepared By / Date Checked By / Date
M 3ulzezo | MAM 3\2-20
CAPS Entry By / Date CAPS Verified By / Date
V38 Shiblozo | N4m 317720
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T Washington State
" Department of Transportation

Contract: 009385 - I-90, BULLFROG RD VIC - CONCRETE REHAB,

BRIDGE DEC
Item No: 0088 - ROADSIDE CLEANUP
Work: Cleanup shoulder excavation
Labor Worked:
Worker Name Occupation
Dwire, Dick OPERATOR
Equipment Worked:
Equip# Type Manufacturer

H155 EXCAVATOR CATERPILLER

* Prime Markup Breakdown 12%:

Thursday, March 5, 2020 01:49 PM

$990.20 10%: $0.00 7%: $0.00

Prime: MAX J. KUNEY COMPANY
Done By: KLB CONSTRUCTION INC.

Date: November 13, 2019

Hours
Reg O/IT DIT

Grp Rates
Reg oIT DIT

1 $71.89 $97.53 $123.17 7.5 0 0
Subtotal
Overhead / Profit 31%

Labor Total

Model Year Capacity Gr Reg Standby Reg Stan

p Rate Rate Hour dby

3055E2 20195.1-6.0Mton 1 $31.28 $8.77 75 0
Subtotal

Overhead / Profit 21%

Equipment Total

Grand Sub Total

Prime Markup*

Grand Total

Sheet:

Daily Report of Force Account Worked

1

Total

$539.18
$539.18

$167.15

$706.33

Total

$234.60
$234.60

$49.27

$283.87

$990.20
$118.82

$1,109.02

Page 1 of 1



Washington State
'7’ Department of Transportation Daily Report of Force Account Worked

Contract Number Date ltem Number Item Name

009385 11/13/2019 088 Roadside Cleanup

Prime Contractor Subcontractor/Lower Tier Subcontractor

Max J. Kuney Company KLB

Line / Station Group Basis of Materials Acceptance RAMS Number
LE 130+14 - LE 01 N/A N/A
143+78

Description of Work Performed
Removing the asphalt chunks from shoulder left from milling operations. 9 am — 4:30 pm

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours

Working Equipment Size Reg. 0.T. Reg Standby Idle

1 LABOR

2 | Dick Dwire Operator # H-155 7.5

7 EQUIPMENT

8 Mini Track Hoe Excavator CAT 305.5E 2 GR # H-155 7.5

10

11

12

13 Material

14

15

7 /]

Calculated By | Date Checked By Date
Total

DeanAlong | 11/13/201
7 7

Insqujﬁ% (fntr or's w Signature Title
In .
A

AR

DOT  Form 422-008
Rev. 06/2016



A
7'- Washington State
" Department of Transportation

Contract: 009385 - [-90, BULLFROG RD VIC - CONCRETE REHAB,

BRIDGE DEC

Item No: 0088 - ROADSIDE CLEANUP

Work: Uncover Catch Basin

: Labor Worked:

Worker Name Occupation
Bates, Mark OPERATOR
Salgado, Isreal OPERATOR
Sanches, Luis LABORER
Equipment Worked:

Equip# Type Manufacturer

CATERPILLER
MISC.

H162 EXCAVATOR
KLB118 TRUCK REAR DUMP

* Prime Markup Breakdown 12%:

Wednesday, March 4, 2020 10:26 AM

$488.99 10%: $0.00 7%: $0.00

Prime: MAX J. KUNEY COMPANY
Done By: KLB CONSTRUCTION INC.

Date: November 26, 2019

Hours
Reg OIT DIT

Grp Rates
Reg oIT DIT

A $65.90 $88.54 $111.17 1 0 0

1 $68.86 $92.97 $117.09 1 0 0

1 $48.85 $66.19 $85.53 1 0 0
Subtotal

Overhead / Profit 31%

Labor Total

Model Year Capacity Gr Reg Standby Reg Stan

p Rate Rate Hour dby

335F L 201940.1-500Mt 1 $167.46 $46.69 1 0
Misc 2004 12-18 CY 1 $7576 $1113 05 0

Subtotai
Overhead / Profit 21%

Equipment Total

Grand Sub Total

Prime Markup*

Grand Total

Sheet:

Daily Report of Force Account Worked

1

Total

$65.90
$68.86
$48.85

$183.61
$56.92

$240.53

Total

$167.46
$37.88

$205.34
$43.12

$248.46

$488.99
$58.68

$547.67

Page 1 of 1



7‘ Washington State
V/& Department of Transportation Daily Report of Force Account Worked

Contract Number Date Item Number Iltem Name

009385 11/26/2019 088 Roadside Cleanup

Prime Contractor . Subcontractor/LLower Tier Subcontractor

Max J. Kuney Company KLB

Line / Station Group Basis of Materials Acceptance RAMS Number
LE 65+50 01 N/A N/A

Description of Work Performed
Uncovered catch basin that was 2.9 ft. below edge of traveled way of the EB weigh station on ramp.

Placed fabric on grate and filled hole with Quarry Spalls and graded slopes.
12:15 pm —1:15 pm

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. O.T. Reg Standby Idle
1 LABOR
2 | Mark Bates Operator (H-162) 1.0
g Israel Salgado Operator (# 118) / Laborer 1.0
4 | Luis Sanches Laborer 1.0
5
6
i EQUIPMENT
8 | Excavator CAT 335 F # H-162 1.0
9 End Dump Kenworth Diesel dual axil KLB 05
#118
10
1
12
13 Material
14 | Quarry Spalls (5 mini Material left over from
excavator shovels) Unsuitable excavation
15 | 4 X 3’ TenCate 180N Piece of Scrap fabric left over
Construction geotextile from Unsuitable excavation
17
Calculated By | Date Checked By | Date
Dean A Long 11/13/2019 Total

| or's S[gnaturf g ; Cw

Title %L} éf{/:"\‘) '

7 A

DOT Form 422-008
Rev. 06/2016



